
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/22/2013

ESTIMATE SUMMARY 08:54:28

CONTID: C17558         ESTIMATE NO: 0005 PROG 2005

PCN: 17558-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 Monte Vista Reconstruction PERCENT TIME:

PROJECT NO: NH 1602-127                   

US 160/285 Monte Vista Intersection

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 11/21/2013 DATE TIME STARTED 06/10/2013

1260 ROCK CREEK CIRCLE DATE LET 04/11/2013 DATE WORK BEGAN 06/10/2013

 DATE AWARDED 04/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/08/2013 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,169,657.68 PARTICIPATING $ $ 1,455,345.29

AWARD PROJECT AMT: 3,984,902.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.85

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.58%

59,038.33

1,455,345.29

1,455,345.29

1,455,345.29

$

$

$

$

4,110,619.35

0.00

4,110,619.35

0.00

4,110,619.35

-59,773.54

0.00

4,050,845.81

0.00

AMOUNT DUE 4,050,845.81 1,455,345.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,455,345.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

165.0 TIME ALLOW: 11/18/2013 ??:??:??

ORIG TIME ALLOW: 10/31/2013 ??:??:??



CONTID: C17558         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 2,227.700

2,486.300

202-00200  
 

28,755.404,714.000

15,166.43

4,714.000

SY  

6.10000

0010 *Removal of Curb and Gutter 5,050.000

3,318.000

202-00203  
 

33,472.008,368.000

13,272.00

8,368.000

LF  

4.00000

0015 *Removal of Concrete Curb Ramp 196.000

157.000

202-00206  
 

2,612.20353.000

1,161.80

353.000

SY  

7.40000

0020 *Removal of Concrete Pavement (Special) 13,105.230

2,814.770

202-00212  
 

191,040.0015,920.000

33,777.24

15,920.000

SY  

12.00000

0025 *Removal of Asphalt Mat (Planing) 14,458.500

13,486.600

202-00240  
 

111,780.4027,945.100

53,946.40

27,945.100

SY  

4.00000

0030 *Removal of Light Standard 5.000

0.000

202-00700  
 

2,170.005.000

0.00

5.000

EACH

434.00000

0035 *Removal of Light Standard Foundation 28.000

3.000

202-00705  
 

9,610.0031.000

930.00

31.000

EACH

310.00000

0040 *Removal of Ground Sign 22.000

17.000

202-00810  
 

6,045.0039.000

2,635.00

39.000

EACH

155.00000

0045 *Removal of Sign Panel 8.000

16.000

202-00821  
 

744.0024.000

496.00

24.000

EACH

31.00000

0050 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0055 *Unclassified Excavation 2,343.100

647.000

203-00000  
 

104,653.502,990.100

22,645.00

2,990.100

CY  

35.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

40.00000

0065 Rolling 0.000

10.000

203-01140  
 

830.0010.000

830.00

10.000

HOUR

83.00000

0070 Blading 0.000

10.000

203-01500  
 

1,330.0010.000

1,330.00

10.000

HOUR

133.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

74.50000

0080 *Potholing 37.500

7.000

203-01597  
 

15,174.5044.500

2,387.00

44.500

HOUR

341.00000

0085 Sweeping (With Pickup Broom) 12.000

16.000

203-01622  
 

4,676.0028.000

2,672.00

28.000

HOUR

167.00000

0090 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.95000

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.55000

0100 *Gravel Bag 227.000

18.000

208-00034  
 

2,119.25245.000

155.70

245.000

LF  

8.65000

0105 Concrete Washout Structure 0.000

1.000

208-00045  
 

916.001.000

916.00

1.000

EACH

916.00000

0110 Storm Drain Inlet Protection 37.000

8.000

208-00050  
 

9,765.0045.000

1,736.00

45.000

EACH

217.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,960.00000

0120 Removal and Disposal of Sediment (Labor) 8.000

32.000

208-00103  
 

1,800.0040.000

1,440.00

40.000

HOUR

45.00000

0125 Removal and Disposal of Sediment (Equipment) 3.000

16.000

208-00105  
 

1,425.0019.000

1,200.00

19.000

HOUR

75.00000

0130 Sweeping (Sediment Removal) 28.000

14.000

208-00106  
 

3,843.0042.000

1,281.00

42.000

HOUR

91.50000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0140 *Erosion Control Supervisor 47.000

63.000

208-00206  
 

13,200.00110.000

7,560.00

110.000

DAY 

120.00000

0145 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

2.65000

0150 *Reset Ground Sign 0.000

8.000

210-00810  
 

1,984.008.000

1,984.00

8.000

EACH

248.00000

0155 *Reset Sign Panel 0.000

22.000

210-00815  
 

682.0022.000

682.00

22.000

EACH

31.00000

0160 *Reset Traffic Signal Head 0.000

8.000

210-00831  
 

2,480.008.000

2,480.00

8.000

EACH

310.00000

0165 Adjust Manhole 14.000

0.000

210-04010  
 

6,846.0014.000

0.00

14.000

EACH

489.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 20.000

0.000

210-04020  
 

40,000.0020.000

0.00

20.000

EACH

2,000.00000

0175 Adjust Valve Box 4.000

2.000

210-04050  
 

1,446.006.000

482.00

6.000

EACH

241.00000

0180 *Seeding (Native) 0.000

0.500

212-00006  
 

1,550.000.500

1,550.00

0.500

ACRE

3,100.00000

0185 *Soil Conditioning 0.000

0.500

212-00032  
 

3,405.000.500

3,405.00

0.500

ACRE

6,810.00000

0190 *Mulching (Weed Free Straw) 0.000

0.500

213-00004  
 

1,550.000.500

1,550.00

0.500

ACRE

3,100.00000

0195 *Mulch Tackifier 0.000

100.000

213-00061  
 

435.00100.000

435.00

100.000

LB  

4.35000

0200 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

1,860.00000

0201 Conc Pvmt (Patching) 0.000

454.000

412-00190  
 

31,248.82454.000

31,248.82

454.000

SY  

68.83000

0205 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

12.50000

0210 Environmental Health and Safety Management 0.250

0.750

250-00010  
 

2,480.001.000

1,860.00

1.000

L S 

2,480.00000

0215 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

84.50000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Health and Safety Officer 3.250

11.610

250-00110  
 

1,619.7414.860

1,265.49

14.860

HOUR

109.00000

0225 Aggregate Base Course (Class 6) 4,256.550

2,751.460

304-06000  
 

175,200.257,008.010

68,786.50

7,008.010

TON 

25.00000

0230 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

30.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

180.00000

0236 HMA (Patching) (Asph) 0.000

511.680

403-00720  
 

126,640.80511.680

126,640.80

511.850

TON 

247.50000

0237 HMA (Patching) (Asph) 0.000

207.400

403-00720  
 

38,576.40207.400

38,576.40

207.400

TON 

186.00000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 259.800

1,238.440

403-34721  
 

185,781.761,498.240

153,566.56

1,498.240

TON 

124.00000

0245 *Emulsified Asphalt (Slow-Setting) 0.000

770.000

411-10255  
 

19,250.00770.000

19,250.00

770.000

GAL 

25.00000

0250 *Concrete Pavement (10 Inch) 13,173.600

1,243.100

412-01000  
 

872,210.3514,416.700

75,207.55

14,700.000

SY  

60.50000

0255 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.70000

0260 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

32,984.0076.000

0.00

76.000

LF  

434.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

5.35000

0270 Concrete Sidewalk 1,835.900

2,940.800

608-00000  
 

171,961.204,776.700

105,868.80

4,776.700

SY  

36.00000

0271 Sidewalk Drain 0.000

25.600

608-10000  
 

6,043.9025.600

6,043.90

25.600

LF  

236.09000

0275 Concrete Curb Ramp 249.400

217.100

608-00010  
 

87,702.00466.500

40,814.80

466.500

SY  

188.00000

0280 Curb and Gutter Type 2 (Section II-B) 4,560.000

4,302.400

609-21020  
 

163,954.408,862.400

79,594.40

8,863.000

LF  

18.50000

0285 Median Cover Material (4 Inch Patterned Concret e) 3,725.500

123.260

610-00024  
 

24,054.753,848.760

770.38

3,848.760

SF  

6.25000

0290 *2 Inch Electrical Conduit (Plastic) 10,572.000

-1,865.000

613-01200  
 

108,837.508,707.000

-23,312.50

8,707.000

LF  

12.50000

0295 *2-1/2 Inch Electrical Conduit (Plastic) 326.000

76.000

613-01250  
 

6,030.00402.000

1,140.00

402.000

LF  

15.00000

0300 *3 Inch Electrical Conduit (Plastic) 522.000

39.000

613-01300  
 

8,976.00561.000

624.00

561.000

LF  

16.00000

0301 Pull Box (18"x30"x18") Deep 3.000

5.000

613-07060  
 

3,744.008.000

2,340.00

8.000

EACH

468.00000

0302 Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

5,280.006.000

0.00

6.000

EACH

880.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Wiring 0.500

0.500

613-10000  
 

15,500.001.000

7,750.00

1.000

L S 

15,500.00000

0310 *Luminaire (LED) 4.000

8.000

613-13000  
 

37,200.0012.000

24,800.00

12.000

EACH

3,100.00000

0315 *Light Standard Foundation 39.000

0.000

613-40010  
 

40,950.0039.000

0.00

39.000

EACH

1,050.00000

0320 *Sign Panel (Class I) 0.000

305.350

614-00011  
 

4,885.60305.350

4,885.60

305.350

SF  

16.00000

0325 *Sign Panel (Class II) 0.000

202.400

614-00012  
 

4,250.40202.400

4,250.40

202.400

SF  

21.00000

0330 *Steel Sign Support (2-Inch Round)(Post) 0.000

289.400

614-01512  
 

3,617.50289.400

3,617.50

289.400

LF  

12.50000

0335 *Steel Sign Support (2-Inch Round)(Socket) 0.000

30.000

614-01522  
 

1,860.0030.000

1,860.00

30.000

EACH

62.00000

0340 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 0.000

247.500

614-01585  
 

5,197.50247.500

5,197.50

247.500

LF  

21.00000

0345 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 0.000

25.000

614-01588  
 

8,525.0025.000

8,525.00

25.000

EACH

341.00000

0350 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

7,432.008.000

7,432.00

8.000

EACH

929.00000

0355 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

6,440.008.000

0.00

8.000

EACH

805.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Traffic Signal Face (12-12-12-12-12) 0.000

8.000

614-70560  
 

10,400.008.000

10,400.00

8.000

EACH

1,300.00000

0365 *Pedestrian Push Button (Special) 0.000

24.000

614-72862  
 

8,928.0024.000

8,928.00

24.000

EACH

372.00000

0370 *Pedestrian Push Button Post Assembly 4.000

6.000

614-72863  
 

12,400.0010.000

7,440.00

10.000

EACH

1,240.00000

0375 *Fire Preemption Unit and Timer 0.000

4.000

614-72866  
 

29,720.004.000

29,720.00

4.000

EACH

7,430.00000

0380 *Loop Detector Wire (Prefab) Special 3,739.000

1,026.000

614-72871  
 

59,562.504,765.000

12,825.00

4,765.000

LF  

12.50000

0385 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 2.000

0.000

614-81135  
 

37,200.002.000

0.00

2.000

EACH

18,600.00000

0385 MATERIAL ALLOWANCE 35' Mast Arms 0.000

0.000

0.000.000

0.00EACH

18,600.00000

0390 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 2.000

0.000

614-81140  
 

39,600.002.000

0.00

2.000

EACH

19,800.00000

0390 MATERIAL ALLOWANCE 40' Mast Arms 0.000

0.000

0.000.000

0.00EACH

19,800.00000

0395 *Controller (Type 170E-HC11) 0.050

0.950

614-86246  
 

18,600.001.000

17,670.00

1.000

EACH

18,600.00000

0395 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

18,600.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Construction Surveying 0.930

0.070

625-00000  
 

51,400.001.000

3,598.00

1.000

L S 

51,400.00000

0401 Const Surveying (Hour) 0.000

106.400

625-00001  
 

10,640.00106.400

10,640.00

106.400

HOUR

100.00000

0405 *Mobilization 0.992

0.000

626-00000  
 

362,080.000.992

0.00

1.000

L S 

365,000.00000

0410 Public Information Services 0.800

0.200

626-01000  
 

13,500.001.000

2,700.00

1.000

L S 

13,500.00000

0415 *Epoxy Pavement Marking 0.000

46.530

627-00005  
 

10,934.5546.530

10,934.55

46.530

GAL 

235.00000

0420 *Pavement Marking Paint (Waterborne) 54.400

42.900

627-00011  
 

4,232.5597.300

1,866.15

97.300

GAL 

43.50000

0425 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

3,914.000

627-01010  
 

54,796.003,914.000

54,796.00

3,914.000

SF  

14.00000

0430 *Methyl Methacrylate Pavement Marking (Inlaid) 
"Word/Symbol"

0.000

869.000

627-40003  
 

19,987.00869.000

19,987.00

869.000

SF  

23.00000

0435 *Methyl Methacrylate Pavement Marking (Inlaid) 
"XWalk/Stop Bar"

0.000

2,364.000

627-40003  
 

49,644.002,364.000

49,644.00

2,364.000

SF  

21.00000

0440 *Flagging 3,951.000

2,649.250

630-00000  
 

165,006.256,600.250

66,231.25

6,600.250

HOUR

25.00000

0445 *Traffic Control Inspection 44.000

15.000

630-00007  
 

8,024.0059.000

2,040.00

59.000

DAY 

136.00000
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PCN: 17558-BID    ESTIMATE RUN 11/22/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Traffic Control Management 74.000

36.000

630-00012  
 

81,730.00110.000

26,748.00

110.000

DAY 

743.00000

0455 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

496.00000

0460 *Barricade (Type 3 M-B) (Temporary) 4.000

3.200

630-80336  
 

892.807.200

396.80

8.000

EACH

124.00000

0465 *Construction Traffic Sign (Panel Size A) 26.000

20.800

630-80341  
 

1,170.0046.800

520.00

52.000

EACH

25.00000

0470 *Construction Traffic Sign (Panel Size B) 31.500

29.700

630-80342  
 

3,029.4061.200

1,470.15

68.000

EACH

49.50000

0475 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

62.00000

0480 *Construction Traffic Sign (Special) 51.000

40.800

630-80344  
 

2,295.0091.800

1,020.00

102.000

SF  

25.00000

0485 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

22,320.003.600

9,920.00

4.000

EACH

6,200.00000

0490 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

0.500

0.400

630-80356  
 

836.100.900

371.60

1.000

EACH

929.00000

0495 *Drum Channelizing Device 128.500

111.800

630-80360  
 

3,003.75240.300

1,397.50

267.000

EACH

12.50000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 7.000

5.600

630-80364  
 

623.7012.600

277.20

14.000

EACH

49.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

26.50000

0510 *Traffic Cone 40.000

266.000

630-80380  
 

3,029.40306.000

2,633.40

340.000

EACH

9.90000

0515 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

3,100.00000

0520 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

37,200.001.000

0.00

1.000

L S 

37,200.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Asphalt Pavement Incentive 0.000

1,266.760

700-70012  
 

1,266.761,266.760

1,266.76

1,266.760

F A 

1.00000

0540 F/A Concrete Pavement Incentive 0.000

34,885.850

700-70013  
 

34,885.8534,885.850

34,885.85

34,885.850

F A 

1.00000

0545 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Roadway Smoothness Incentive 0.000

-1,692.160

700-70018  
 

-1,692.16-1,692.160

-1,692.16

0.000

F A 

1.00000

0555 F/A Asphalt Cement Cost Adjustment 0.000

6,325.570

700-70019  
 

6,325.576,325.570

6,325.57

6,325.570

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A On-The-Job Trainee 0.000

3,978.000

700-70021  
 

3,978.003,978.000

3,978.00

3,978.000

HOUR

1.00000

0565 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0570 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 Conc Pvmt (6 In) CO # 3 Concrete Pavement 6" 0.000

1,350.800

412-00600  
 

79,697.201,350.800

79,697.20

1,350.800

SY  

59.00000

CAT 4,065,119.341,455,345.294,124,157.68CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0580 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0585 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0590 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 45,500.000.0045,500.00CURRENT AMT0400 $ $ $

$ 4,110,619.341,455,345.29$4,169,657.68$CURRENT AMTPROJECT TOTAL


